COMPREHENSIVE WASTEWATER

MANAGEMENT PLAN

UPDATE



MAY 2009 VOTERS APPROVE
$59 MILLIION FOR INITIAL
IMPLEMENTATION



JULY 2009

OCTOBER 2009

MASS ENVIRONMENTAL
PROTECTION AGENCY
APPROVES FINAL PLAN

CAPE COD COMMISSION
APROVES FINAL PLAN



$21 MILLION

IN STIMULUS GRANTS



JANUARY 2010 CONTRACTS LET

$40 MILLION EXPANSION TREATMENT
PLANT

$12 MILLION 5 PUMP STATIONS
BACKBONE OF
COLLECTION SYSTEM



APRIL 2010 WORK COMMENCES



SCHEDULED COMPLETION
CURRENT WORK

SEWER PLANT 2012

PUMP STATIONS 2011

BACKBONE 2011



